


Jira Sprint Simulation

Student Project Portfolio & Showcase App


List of Stories



Screenshot of Jira board showing a list of stories for the SPPSA board. The board is titled "SPPSA board" and is located in the "Student Project Portfolio & Showcase App" space. The board is a Kanban board with columns for "To Do", "In Progress", and "Done". The stories are listed in a table with columns: Work, Assignee, Reporter, Priority, Status, Resolution, Created, Updated, Due date, and Actions.

Work	Assignee	Reporter	Priority	Status	Resolution	Created	Updated	Due date	Actions
SPPSA-3 Epic 1: Project Showcase Profile Management	Unassigned	Tanmay T.A	Highest	To Do	Unresolved	Aug 30, 2026, 7:55 PM	Aug 30, 2026, 7:58 PM	None	...
SPPSA-5 1.1: Create Showcase Profile	Unassigned	Tanmay T.A	High	Done	Unresolved	Aug 30, 2026, 7:59 PM	Aug 30, 2026, 8:44 PM	None	...
SPPSA-6 1.2: Attach Demo Video Link	Unassigned	Tanmay T.A	High	Done	Unresolved	Aug 30, 2026, 8:08 PM	Aug 30, 2026, 8:44 PM	None	...
SPPSA-7 1.3: Validate GitHub Repository URL	Unassigned	Tanmay T.A	High	Done	Unresolved	Aug 30, 2026, 8:09 PM	Aug 31, 2026, 8:47 AM	None	...
SPPSA-8 1.4: Upload Posters & Photos	Unassigned	Tanmay T.A	Medium	To Do	Unresolved	Aug 30, 2026, 8:09 PM	Aug 30, 2026, 8:12 PM	None	...
SPPSA-9 1.5: Edit Profile Before Deadline	Unassigned	Tanmay T.A	Medium	To Do	Unresolved	Aug 30, 2026, 8:09 PM	Aug 30, 2026, 8:13 PM	None	...
SPPSA-2 Epic 2: Judging & Rubric Scoring	Unassigned	Tanmay T.A	High	To Do	Unresolved	Aug 30, 2026, 7:55 PM	Aug 30, 2026, 7:56 PM	None	...
SPPSA-10 2.1: View Assigned Projects	Unassigned	Tanmay T.A	High	Done	Unresolved	Aug 30, 2026, 8:13 PM	Aug 31, 2026, 8:47 AM	None	...
SPPSA-11 2.2: Score Project via Digital Rubric	Unassigned	Tanmay T.A	High	Done	Unresolved	Aug 30, 2026, 8:15 PM	Aug 31, 2026, 8:47 AM	None	...
SPPSA-12 2.3: Submit Rubric Score	Unassigned	Tanmay T.A	High	Done	Unresolved	Aug 30, 2026, 8:15 PM	Aug 31, 2026, 7:09 PM	None	...
SPPSA-13 2.4: Flag Project for Review	Unassigned	Tanmay T.A	Low	To Do	Unresolved	Aug 30, 2026, 8:16 PM	Aug 30, 2026, 8:21 PM	None	...
SPPSA-4 Epic 3: Public Voting & Anti-Sybil Protection	Unassigned	Tanmay T.A	High	To Do	Unresolved	Aug 30, 2026, 7:57 PM	Aug 30, 2026, 7:57 PM	None	...
SPPSA-14 3.1: Browse Showcase Catalog	Unassigned	Tanmay T.A	High	Done	Unresolved	Aug 30, 2026, 8:23 PM	Aug 31, 2026, 8:47 AM	None	...
SPPSA-15 3.2: Verify Voter Identity via OTP	Unassigned	Tanmay T.A	High	Done	Unresolved	Aug 30, 2026, 8:24 PM	Sep 01, 2026, 9:44 PM	None	...
SPPSA-16 3.3: Cast Public Vote	Unassigned	Tanmay T.A	High	Done	Unresolved	Aug 30, 2026, 8:24 PM	Sep 03, 2026, 9:18 AM	None	...
SPPSA-17 3.4: Block Duplicate Votes (Anti-Sybil)	Unassigned	Tanmay T.A	High	Done	Unresolved	Aug 30, 2026, 8:24 PM	Sep 04, 2026, 9:00 PM	None	...
SPPSA-4 Epic 4: Real-Time Leaderboard & Performance	Unassigned	Tanmay T.A	Medium	To Do	Unresolved	Aug 30, 2026, 7:58 PM	Aug 30, 2026, 7:58 PM	None	...
SPPSA-18 4.1: Calculate Weighted Leaderboard Rank	Unassigned	Tanmay T.A	High	Done	Unresolved	Aug 30, 2026, 8:28 PM	Sep 06, 2026, 12:55 PM	None	...
SPPSA-19 4.2: View Live Leaderboard	Unassigned	Tanmay T.A	Medium	Done	Unresolved	Aug 30, 2026, 8:28 PM	Sep 07, 2026, 8:57 AM	None	...
SPPSA-20 4.3: Ensure Sub-300ms Leaderboard Update	Unassigned	Tanmay T.A	Medium	Done	Unresolved	Aug 30, 2026, 8:28 PM	Aug 30, 2026, 9:33 PM	None	...


Backlog Screenshot



Screenshot of Jira backlog view showing a list of stories for the SPPSA board. The board is titled "SPPSA board" and is located in the "Student Project Portfolio & Showcase App" space. The board is a Kanban board with columns for "To Do", "In Progress", and "Done". The stories are listed in a table with columns: Work, Assignee, Reporter, Priority, Status, Resolution, Created, Updated, Due date, and Actions.


Work	Assignee	Reporter	Priority	Status	Resolution	Created	Updated	Due date	Actions
SPPSA-8 1.4: Upload Posters & Photos	Unassigned	Tanmay T.A	High	To Do	Unresolved	Aug 30, 2026, 8:28 PM	Sep 06, 2026, 12:55 PM	None	...
SPPSA-9 1.5: Edit Profile Before Deadline	Unassigned	Tanmay T.A	High	To Do	Unresolved	Aug 30, 2026, 8:28 PM	Sep 07, 2026, 8:57 AM	None	...
SPPSA-13 2.4: Flag Project for Review	Unassigned	Tanmay T.A	Low	To Do	Unresolved	Aug 30, 2026, 8:28 PM	Sep 07, 2026, 8:57 AM	None	...
SPPSA-20 4.3: Ensure Sub-300ms Leaderboard Update	Unassigned	Tanmay T.A	Medium	To Do	Unresolved	Aug 30, 2026, 8:28 PM	Aug 30, 2026, 9:33 PM	None	...

Sprint Board Screenshot



Burndown Charts

Sprint 1



(An irregular chart is observed since I was following the professor's demonstration and all the items were dragged into the "In Progress" and "Done" sections from "To Do" in the span of a few minutes.)

Sprint 2



Reflection Questions

Q1. Did your estimations reflect the actual effort?

Since this is a simulated sprint (no real coding), the estimate itself was really a proxy for anticipated complexity of each feature — e.g., the anti-sybil voting logic (3.4, 8 pts) and weighted leaderboard calculation (4.1, 8 pts) were rated highest because they involve conditional logic and security checks, versus simple CRUD stories like viewing assigned projects (2.1, 2 pts).

Q2. Was your backlog well-prioritized?

High-priority items were front-loaded in Sprint 1 (profile creation, catalogue browsing, judge assignment) since nothing else in the system is usable without them; Medium items like leaderboard latency tuning (4.3) and profile editing (1.5) were deliberately deferred as polish, not core-path.

Q3. How did your simulated sprint align with your plan?

Considering Sprint 2 which was the only truly simulated sprint, we see steady progress at the beginning of the week followed by the team slightly lagging behind schedule (caused by me forgetting to drag items into the “Done” section on a couple of days).

However, the team quickly completes a few large tasks at the end of the week, helping them close out exactly at the sprint boundary. A "just-in-time" pattern.

Q4. What insights did the burndown chart give about your team's capacity?

Sprint 1 completed 24 points in the week; Sprint 2 completed 34. If we were doing this with a real team, that jump would suggest under-committing in Sprint 1 rather than a genuine velocity increase. A one-person simulated sprint doesn't really validate capacity, however.